

Relocation Timetable



Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14
Assemble Team (Architects, Engineers, Contractors, etc.)	█	█												
Define Objectives	█	█												
Preliminary Space Program	█	█												
Planning Stage (Searching/Building Tours)			█	█	█	█	█							
Space Development & Offers Submitted				█	█	█	█	█						
Lease(s) Negotiation (May be more than one property)					█	█	█	█	█					
Post Planning Stage/Construction Bids									█					
Construction										█	█	█	█	
Move In													█	█

← Sign Lease